TOWN OF NEWINGTON

SCHOOL CODE COMPLIANCE PROJECT BUILDING COMMITTEE

MINUTES

April 29, 2010

TOWN HALL LOWER LEVEL CONFERENCE ROOM L101
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Call to Order —the meeting was called to order at 4:30 PM.

Roll Call — Members present: Myra Cohen, Dan Carson, and Steve
Woods. Others present: Mark Welch, Oak Park Architects; William
Collins, Superintendent of Schools; Lou Jachimowicz, Business
Administrator; Jim Wenker and Mike Gaydos, Newington High
School; and Jeff Baron, Director of Administrative Services.

Public Participation - None

PCT meeting/project status update — Mr. Welch met with the State on
April 27. Their comments were addressed and Oak Park has a set of
approved plans. Mr. Welch will meet with the Town’s code review
officials on April 30™. Changes since the last meeting include epoxy
for the floor of the ramps (no cost savings, but this surface is more
durable and more slip resistant), the call for aid system will now be
hooked up to the 9-1-1 system, the bleacher aisles were moved over 18
inches to accommodate handicapped seating, and new bleachers were
eliminated because they were not reimbursable. Bleachers will be
motorized. There will be a large pair of doors at the bottom of the
ramp. The project will be advertised on May 5™ and bids will be
opened on May 27™. Since the project is over $500,000 the
Contractors must be pre-qualified by the Connecticut Department of
Administrative Services.

Funding level for 2010-11 — Mr. Baron distributed a handout showing
the financial status of the project. $100,000 was approved by the Town
Council for the gym floor abatement in 2010-11, along with an
additional $1,000,000 for code correction activity. Mr. Welch will
identify what the Committee can address next.

Any Other Business Pertinent to the Committee — The next meeting
will be held on June 1st at 4:30 P.M. to review bids and make a

recommendation to the Town Council.

Public Participation — None.



VIII. Committee response to public participation — None.

IX.  Adjournment — the meeting adjourned at 4:51 P.M..

Respectfully submitted,

Jebf Baren

Jeff Baron
Director of Administrative Services



